Naval Station Treasure Island
Navy Field Schedule
December 2014 - May 2015

. N . Navy RPM
ltem Activity and Investigation Area Field Dates (Contractor) Complete
Site 6
. Start:  09/29/14 Louie Cardinale
1 Final Status Survey .
Finish:  01/21/15 (Tetra Tech)
2 Pre-Remedial Design Data Gaps Sampling ?’rf:m‘: 03/13/15 Bryce Bf’”e'mq
Finish:  03/06/15 (CE2 Kleinfelder)
Site 12

3 Bigelow Court Non-Time Critical Removal Action ?’rgn‘. 04/07/14 Tony Konzen Con;pie;edk?fept
Finish:  10/29/14 (CB&) or backi
4 Phase lll Non-Time Critical Removal Action Start:  04/10/14 Chris Yantos
(Housing Survey and Demolition Cnly) Finish:  01/30/15 (CB&l)
5 Phase Il Non-Time Critical Removal Action ?’r'ur’r: 02/13/15 Chris Yantos
Finish:  09/09/16 (CB&I)
Site 27

Other
6 Radiological Surveys of Various Areas ?*9”\3 03/16/15 Danielle Janda
Project Areas 1-6 (Phase 1) Finish: ~ 04/29/15 (CB&I)
Abbreviations:
v Field work is complete. Yellow shading indicates field activities that will start
RPM Remedial project manager of finish within the next 30 days.
SWDA Solid waste disposal area
TBD To be determined
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